Department of Energy

Ohio Field Office
Fernald Closure Project
175 Tri-County Parkway
Springdale, Ohio 45246

{513) 648-3155
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Mr. James A. Saric, Remedial Project Manager DOE-0156-05
United States Environmental Protection Agency ,

Region V-SRF-5]

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Mr. Thomas Schneider, Project Manager
Ohio Environmental Protection Agency
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

DOCUMENTING THE APPROVED WATER TREATMENT PRIORITY CHANGE
- IMPLEMENTED JANUARY 13 THROUGH JANUARY 16, 2005 AT THE FERNALD
CLOSURE PROJECT

Reference: Letter DOE-0125-05, W. Taylor .to J. Saric and T. Schneider, “Notification Of Water
Treatment Priority Change, Fernald Closure Project, dated January 18, 2005

The purpose of this letter is to document to your agencies information on the approved
temporary deviation from the Operation & Maintenance Master Plan (OMMP) for Operable Unit
5 the Aquifer and Wastewater Remediation Project at the FCP. In the OMMP, treating water
flow from the On-Site Disposal Facility (OSDF) takes priority over remediation water from the
Waste Pits Remedial Action Project (WPRAP). The temporary deviation gave the Department
of Energy (DOE) approval to temporarily prioritize pumping of remediation wastewater from the
WPRAP ahead of OSDF pumping due to the large amount of rainfall at the site along with a
heavy snow melt which created a condition where water capacity in the Storm Water
Management (SWM) pond for WPRAP was reached, and was resultmg in hlgher contaminated
remediation water being held in Pit 3.

On January 11, the Bio-Surge Lagoon (BSL) freeboard was down to 24" at 1830 hours, and per
the OMMP, the Leachate Lift Station pumps were shutdown and all leachate flow routed to hold
tanks in the individual Valve Houses were valved off. Per the OMMP, leachate pumping could
resume when the BSL freeboard reached greater than 26", WPRAP remediation water, SWM
Pond water, and soil excavation storm water remained held at the projects.
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Mr. James A. Saric -2- DOQE-0156-05
Mr. Thomas Schneider

On January 13, under the approval of the temporary deviation, the WPRAP began pumping the
SWM pond this moming. The OSDF Lift Station pumps remain off. BSL freeboard was at 30".

On January 16, the OSDF Leachate Lift Station pumps were turned on at 0730 hours, and all
Valve Houses were back on line by 1255 hours. With improved site water management
conditions, WPRAP was able to continue to pump remediation water from the SWM. At this
point, the site water treatment operations and priorities were returned to their normal ‘
configuration - thus terminating the period of approved temporary deviation. Water discharge to
the Great Miami River was maintained in compliance with the 30 ppb monthly uranium
discharge limit and no adverse impact is anticipated to the 600 pound annual uranium discharge
limit from this one-time deviation.

If you should have any further question, please contact Dave Lojek at (513)-648-3127.

Sincerely,

William J.
FCP:Lojek Director

ccC:
G. Jablonowski, USEPA-V, SR-6]

M. Cullerton, Tetra Tech

M. Shupe, HSI GeoTrans

F. Bell, ATSDR

R. Vandegrift, ODH

J. Reising, OH/FCP

. D. Riley, OH/FCP :
K. Alkema, Fluor Fernald, Inc./MS01

D. Carr, Fluor Fernald, Inc./MS77

J. Chiou, Fluor Fernald, Inc./MS64

E. Henry, Fluor Fernald, Inc./MS52-5

W. Hertel, Fluor Fernald, Inc./MS52-5

M. Jewett, Fluor Fernald, Inc./MS01

F. Johnston, Fluor Fernald, Inc./MS52-5
M. Kopp, Fluor Fernald, Inc./MS52-5

C. Murphy, Fluor Fernald, Inc./MS77

D. Nixon, Fluor Fernald, Inc./MS01

D. Powell, Fluor Fernald, Inc./MS64
ECDC, Fluor Fernald, Inc./MS52-7

AR Coordinator, Fluor Fernald, Inc./MS78
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